

Schedule of Watercourse Clearance and Repair - April 2019-2020

Location	Watercourse	Description of Works	Completion / Expected Completion Date
Scottish Borders	All Watercourses	Debris Clearance	Removal of Debris if considered flood risk
Scottish Borders	All Reservoirs	General Reservoir Maintenance	Annually
Ettrick Valley	Tima Water	Study to inform remedial works	Jan - Apr 2020 (Into 2020-21)
Jedburgh	Jed Water	95 metre embankment - bank protection works	Oct-19
Romannobridge	Lyne Water	Romannobridge Flood Protection Scheme - Embankment and Kerb Works - Flood Mitigation Works (1 in 30 year protection for 15 properties)	Jan - Apr 2020 (Into 2020-21)
Skirling		Vegetation Clearance	
Earlston	Leader Water	Tree Removal	Apr-19
Newtown St Boswells	Glen Burn	Vegetation Clearance and Warning Letter to Residents	Apr-19
Burnmouth		Vegetation Clearance	May-19
Peebles	Eddleston Water	Tree Removal	Jun-19
Abbey St Bathans		Tree Removal??	Jun-19
Selkirk	Ettrick Water (Selkirk FPS)	FPS Repairs	Jul-19
West Linton		Tree Removal + Bridge Works	Jul-19
Coldingham	x	Tree and Debris Removal	
Coldingham	y	Tree and Debris Removal	
Coldingham	z	Tree and Debris Removal	
Jedburgh	Jed Water (Richmond Row FPS 1987)	Vegetation Clearance	Sep-19
Town Yetholm		Channel Clearance	Sep-19