

Roads, Bridges and Lighting Works Programme

Updated: 21-Mar-24

Programme of Revenue and Capital Works 2024-25

Colour Key

Programmed
Completed

Area	Budget	Location	Description	Contractor	Scope	Status	Date of Issue	Job No.	Estimate	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	
Cheviot	Capital	A699 Junct B6400 - Craling	Carriageway Surfacing	Contracts Surfacing	350m	Not Programmed			£120,000													
Cheviot	Capital	DJ1/3 Allerley Crescent Jedburgh	Carriageway Surfacing	Contracts Surfacing	300m	Not Programmed			£70,000													
Cheviot	Capital	A699 Maxton - Rutherford	Surface Dressing	Contracts Surfacing	2500m	Not Programmed			£105,000													
Cheviot	Capital	B6401 Marlefield - Morebattle	Surface Dressing	Contracts Surfacing	1300m	Not Programmed			£46,800													
Cheviot	Capital	B6401 Crookedshaws - Primsidemill	Surface Dressing	Contracts Surfacing	1800m	Not Programmed			£60,000													
Cheviot	Capital	B6461 Kelso - Ednam	Surface Dressing	Contracts Surfacing	2100m	Not Programmed			£78,000													
Cheviot	Capital	B6401 Marlefield - Morebattle	Surface Dressing Patching	Contracts Surfacing		Not Programmed			£10,000													
Cheviot	Capital	B6401 Crookedshaws - Primsidemill	Surface Dressing Patching	Contracts Surfacing		Not Programmed			£10,000													
Cheviot	Capital	B6461 Kelso - Ednam	Surface Dressing Patching	Contracts Surfacing		Not Programmed			£50,000													
Cheviot	Capital	B6404 Charterhouse Crossroads - Mertoun	Carriageway Patching	Contracts Surfacing		Not Programmed			£80,000													
Cheviot	Capital	DK26/4 High Croft, Kelso	Carriageway Patching	Contracts Surfacing		Not Programmed			£50,000													
Cheviot	Capital	Various C & D Class Screeds	Carriageway Patching	Contracts Surfacing		Not Programmed			£90,000													
Various	Capital	A Class Network	Carriageway Patching Pothole Pro	Contracts Surfacing		Not Programmed			£600,000													
Cheviot	Capital	DJ53/3 Howdenburn Road, Jedburgh	Footways	Roads Operations		Not Programmed			£7,500													
Cheviot	Capital	C55 Kerchesters - Phase 2	Drainage	Contracts Civils		Not Programmed			£10,000													
Cheviot	Capital	DJ11/3 Cairnmount, Jedburgh	Drainage	Contracts Civils		Not Programmed			£20,000													
Cheviot	Capital	C55 Bairnkine	Drainage	Roads Operations		Not Programmed			£7,500													
Cheviot	Capital	D115/4 Halterburn	Drainage	Roads Operations		Not Programmed			£12,500													
Cheviot	Capital	B6400 Nisbet Mill Cottages - Phase 2	Drainage	Roads Operations		Not Programmed			£7,500													
Cheviot	Capital	D99/4 Teviot Road, Roxburgh	Drainage	Roads Operations		Not Programmed			£15,000													
Various	Capital	Surface Dressing Drainage	Drainage	Roads Operations		Not Programmed			£30,000													
Cheviot	Capital	D13/4 Clifton Coate	Cattle Grids	Contracts Civils		Not Programmed			£25,000													
Cheviot	Capital	D115/4 Halterburn	Cattle Grids	Contracts Civils		Not Programmed			£25,000													
Cheviot	Capital	A6089 Ice rink footpath, Kelso	Street lighting	Roads Operations		Not Programmed			£20,000													
Various	Revenue	Bridge inspections	Inspections	External		Not Programmed			£100,000													
Cheviot	Revenue	A699 Teviot Bridge	Masonry repairs	Contracts Civils		Not Programmed			£22,500													
Cheviot	Capital	A698 Hunter Bridge	Movement joint replacement	Contracts Civils		Not Programmed			£55,000													
Cheviot	Capital	A699 Maxton House Bridge	Masonry repairs	Contracts Civils		Not Programmed			£40,000													
Cheviot	Capital	C27 Burnkinford Bridge	Masonry repairs	Contracts Civils		Not Programmed			£40,000													
Cheviot	Capital	C48 Yetholm Bridge	Masonry repairs & painting	Contracts Civils		Not Programmed			£10,000													
Cheviot	Capital	D101-4 Kalemouth Suspension Bridge	Design work	External		Not Programmed			£15,000													
AreaTotal									£1,832,300													